S - 4 OPERATION SCHEDULE

@ct. 1956 - Jan. 1962

Baged on 5 out of 6 units continuouely
producing 900 tons per day, or 180,000
tons per yesr.

Eliminating Main A, Main J, and G-8-10.

Black numersls denote installation of unit.
Red numerals denote withdrawal of unit.
Numerals denote month and year,

RWS
lo-1=$6




