

No. of Months Heated	New Heating System	See Why Heating Drive Should Be Made To Date	See How Heating Drive Should Be Made To Date	See How Heating Drive Should Be Made To Date	See How Heating Drive Should Be Made To Date	See How Heating Drive Should Be Made To Date	See How Heating Drive Should Be Made To Date	No. of Rooms Heated To Date	No. of Rooms Heated To Date	No. of Rooms Heated To Date	No. of Rooms Heated To Date
1	New Heating System	1.00	1.00	1.00	1.00	1.00	1.00	1	1	1	1
2	New Heating System	1.00	2.00	1.00	1.00	1.00	1.00	1	1	1	1
3	New Heating System	1.00	3.00	1.00	2.00	1.00	1.00	1	1	1	1
4	New Heating System	1.50	4.50	1.50	3.50	1.50	1.00	1	1	1	1
5	New Heating System	2.00	6.50	2.00	5.50	2.00	1.00	1	1	1	1
6	New Heating System	2.00	8.50	2.00	7.50	2.00	1.00	1	1	1	1
7	New Heating System	2.00	10.50	2.00	9.50	2.00	1.00	1	1	1	1
8	New Heating System	2.50	13.00	2.50	12.00	2.50	1.00	1	1	1	1
9	New Heating System	3.00	16.00	3.00	15.00	3.00	1.00	1	1	1	1
10	New Heating System	3.00	19.00	3.00	18.00	3.00	1.00	1	1	1	1
11	New Heating System	3.00	22.00	3.00	21.00	3.00	1.00	1	1	1	1
12	New Heating System	3.50	25.50	3.50	24.50	3.50	1.00	1	1	1	1
13	New Heating System	4.00	29.50	4.00	28.50	4.00	1.00	1	1	1	1
14	New Heating System	4.00	33.50	4.00	32.50	4.00	1.00	1	1	1	1
15	New Heating System	4.50	37.50	4.50	36.50	4.50	1.00	1	1	1	1
16	New Heating System	4.50	42.00	4.50	41.00	4.50	1.00	1	1	1	1
17	New Heating System	5.00	47.00	5.00	46.00	5.00	1.00	1	1	1	1
18	New Heating System	5.00	52.00	5.00	51.00	5.00	1.00	1	1	1	1
19	New Heating System	5.00	57.00	5.00	56.00	5.00	1.00	1	1	1	1
20	New Heating System	5.50	62.50	5.50	61.50	5.50	1.00	1	1	1	1
21	New Heating System	6.00	68.50	6.00	67.50	6.00	1.00	1	1	1	1
22	New Heating System	6.00	74.50	6.00	73.50	6.00	1.00	1	1	1	1
23	New Heating System	6.00	80.50	6.00	79.50	6.00	1.00	1	1	1	1
24	New Heating System	6.50	87.00	6.50	86.00	6.50	1.00	1	1	1	1
Total		87.00		86.00		86.00		21.060	353.808	14.2	7

Progress in driving Headings, 100 feet per Month.
Coal Mixed per linear foot of Single Heading, 40 cubic feet or 1.58 Tons.
Capacity of Mine based on 8 Tons per each Room ready, plus 8 Tons per each Double Heading working.

A. R. M. Co.
General - Chart
Showing
Progress of Development Work
Scale 100'-1"
August 12 1909.
Chief Engineer.

